
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  DR0607 
PROJECT TITLE  DITCH HEXTENSION 
PROJECT STATUS  DESIGN 
PROJECT MANAGER  SHASHI KUMAR 
CONSULTANT  BROWN&GAY ENGINEERS 
CONTRACTOR 
BUDGET  $3,710,000 

PROJECT DESCRIPTION 

Extend  Ditch  "H"  across  U.S.  90A  and  railroad  to  Oyster  Creek  just 
upstream of Dam 1.   This  is one of  the projects  identified  in  the 2002 
Upper Oyster Creek and Ditch H Drainage Study. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  05/06 – 12/07 

CONSTRUCTION  TBD 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


